COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/05/2019

ESTIMATE SUMMARY 07:50:01
CONTID: C22589 ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 203.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  16.72 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/25/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT:$ 63,057,564.31  PARTICIPATING $  21,859,457.71 $ 2,527,192.59
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 34.67% TOTAL EARNINGS 21,859,457.71 2,527,192.59
FUNDS AVAILABLE: $ 41,198,106.60 STOCKPILED MATERIALS 65,881.35 37,500.00

GROSS EARNINGS 21,925,339.06 2,564,692.59
TOTAL CLAIMS: $ 0.00 RETAINAGE -500,388.79 -57,605.43

SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 21,424,950.27 2,507,087.16

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 21,424,950.27 2,507,087.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $  2,507,087.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 16.000
EACH 3.000 2,961.00
987.00000 19.000 18,753.00
0025 202-00021 *Removal of Manhole 10.000 2.000
EACH 2.000 4,673.02
2,336.51000 4.000 9,346.04
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 736.000
LF 147.000 3,858.75
26.25000 883.000 23,178.75
0050 202-00037 *Removal of End Section 15.000 2.000
EACH 0.000 0.00
264.60000 2.000 529.20
0055 202-00090 Removal of Delineator 93.000 93.000
EACH 0.000 0.00

3.20000 93.000 297.60
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 84.000
LF 0.000 0.00
32.55000 84.000 2,734.20
0065 202-00210 *Removal of Concrete Pavement 2,018.000 708.960
SY 0.000 0.00
14.70000 708.960 10,421.71
0070 202-00220 *Removal of Asphalt Mat 9,336.000 6,291.930
SY 0.000 0.00
11.42000 6,291.930 71,853.84
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 0.000
SY 0.000 0.00
1.69000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 9,194.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 114,947.000 114,947.000
LF 0.000 0.00
2.74000 114,947.000 314,954.78
0090 202-00250 *Removal of Pavement Marking 99,094.000 91,036.430
SF 6,669.000 9,403.29
1.41000 97,705.430 137,764.66
0095 202-00810 Removal of Ground Sign 17.000 13.000
EACH 4.000 362.40
90.60000 17.000 1,540.20
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827  *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 30,513.000 30,513.000
LF 0.000 0.00
3.36000 30,513.000 102,523.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,431.000 53,273.000
LF 0.000 0.00
3.31000 53,273.000 176,333.63
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 27,190.410
cY 0.000 0.00
15.43000 27,190.410 419,548.03
0150 203-00050 *Unsuitable Material 2,500.000 1,198.560
cY 0.000 0.00
34.86000 1,198.560 41,781.80
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 29,201.910
cY 1,375.390 16,559.70

12.04000 30,577.300 368,150.69
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
CcY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 10,945.100
cY 0.000 0.00
19.86000 10,945.100 217,369.69
0170 203-01100 *Proof Rolling 200.000 8.000
HOUR 0.000 0.00
152.25000 8.000 1,218.00
0175 203-01510 *Backhoe 100.000 13.000
HOUR 8.000 1,596.00
199.50000 21.000 4,189.50
0180 203-01597 *Potholing 600.000 202.250
HOUR 12.250 3,335.92
272.32000 214.500 58,412.64
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 1.000
LS 0.000 0.00
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 15.000 15.000
cY 0.000 0.00
152.25000 15.000 2,283.75
0190 207-00210 *Stockpile Topsoil 0.000 0.000
CcY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 9,100.000
LF 410.000 1,488.30

3.63000 9,510.000 34,521.30



CONTID:
PCN:
PROJECT:

CAT NO0200

0200 208-00013

0205

208-00021

0210

208-00033

0215

208-00035

0220

208-00041

0225

208-00045

0230

208-00046

0235

208-00060

0240

208-00070

0245

208-00075

0245

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

Erosion Log Type 1 (20 Inch)

Silt Fence (Reinforced)

Sediment Trap

Aggregate Bag

Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

Temporary Slope Drain

*Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad

MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad Mats

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
38,000.000
LF
6.54000
32,000.000
LF
3.15000
3.000
EACH
1,050.00000
6,600.000
LF
4.82000
18.000
EACH
735.00000
5.000
EACH
3,150.00000
10.000
EACH
3,166.86000
460.000
LF
42.00000
10.000
EACH
3,255.00000
10.000
EACH
17,956.89000
EACH

12,500.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

250.000
540.000
790.000

60.000
0.000
60.000

0.000
0.000
0.000

1,600.000
136.000
1,736.000

0.000
0.000
0.000

5.000
0.000
5.000

7.000
2.000
9.000

395.000
0.000
395.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
3.000
3.000

Page 6
ESTIMATE RUN 04/05/2019

07:50:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
3,531.60
5,166.60
0.00
189.00
0.00
0.00
655.52
8,367.52
0.00
0.00
0.00
15,750.00
6,333.72
28,501.74
0.00
16,590.00
0.00
0.00
0.00
125,698.23
37,500.00
37,500.00
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 55.000
HOUR 32.000 1,555.84
48.62000 87.000 4,229.94
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00
96.16000 0.000 0.00
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 226.000
HOUR 125.750 20,962.53
166.70000 351.750 58,636.73
0265 208-00200 Erosion Control Management 1.000 0.420
LS 0.070 58,842.82
840,611.70000 0.490 411,899.73
0270 208-00300 *Temporary Berms 8,500.000 4,512.000
LF 0.000 0.00
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 1.000
EACH 0.000 0.00
5,828.04000 1.000 5,828.04
0277 210-00810 Res Ground Sign 17.000 0.000
EACH 17.000 4,462.50
262.50000 17.000 4,462.50
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 3.000
EACH 0.000 0.00
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 5.000
EACH 1.000 2,625.00

2,625.00000 6.000 15,750.00
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 212-00006 *Seeding (Native) 24.000 13.420
ACRE 0.000 0.00
698.58000 13.420 9,374.94
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
0310 212-00032 *Soil Conditioning 24.000 11.960
ACRE 0.000 0.00
2,464.29000 11.960 29,472.91
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 19.280
ACRE 1.650 4,578.75
2,775.00000 20.930 58,080.75
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
SY 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 0.000
HOUR 0.000 0.00
267.86000 0.000 0.00
0350 240-00000 *Wildlife Biologist 50.000 11.000
HOUR 12.750 1,775.82

139.28000 23.750 3,307.90
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 240-00010 *Removal of Nests 200.000 0.000
HOUR 8.750 684.34
78.21000 8.750 684.34
0360 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00
10.12000 0.000 0.00
0365 304-06007 *Aggregate Base Course (Class 6) 26,478.000 1,888.370
CY 41.360 2,069.65
50.04000 1,929.730 96,563.69
0370 304-09000 Aggregate Base Course (Special) 1,509.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 3,000.000 807.440
TON 0.000 0.00
141.49000 807.440 114,244.69
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 8,107.480
TON 676.740 45,646.11
67.45000 8,784.220 592,495.64
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 1,882.960
GAL 279.230 706.45
2.53000 2,162.190 5,470.34
0400 412-00190 Concrete Pavement (Patching) 1,997.000 304.710
SY 0.000 0.00
114.08000 304.710 34,761.32
0405 420-00300 *Geotextile (Reinforcement) 1,500.000 34.670
SY 0.000 0.00

5.78000 34.670 200.39
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212  *Riprap (12 Inch) 191.000 14.440
cY 0.000 0.00
129.15000 14.440 1,864.93
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 8,590.350
LF 2,705.700 242,917.75
89.78000 11,296.050 1,014,159.37
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 219.000 91.200
LF 0.000 0.00
372.75000 91.200 33,994.80
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,618.000 369.250
LF 330.000 82,328.40
249.48000 699.250 174,448.89
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 78.000
LF 0.000 0.00

331.80000 78.000 25,880.40



CONTID:
PCN:
PROJECT:

CAT NO0200

0455 603-01485

0460 603-02425

0465 603-05018

0470 603-05036

0475 603-05042

0480 603-05142

0485 604-00305

0489 604-00310

0490 604-00505

0495 604-00510

0500 604-00515

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*48 Inch Reinforced Concrete Pipe (Complete In

*53x34 Inch Reinforced Concrete Pipe Elliptical

(Complete In

*18 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*53x34 Inch Reinforced Concrete End Section Ell

*Inlet Type C (5 Foot)

Inlet Ty C (10 Ft)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

*Inlet Type D (15 Foot)

ESTIMATE NO: 0007

iptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1,680.000
LF
267.37000

147.000
LF
324.45000

17.000
EACH
997.50000

13.000
EACH
1,627.50000

3.000
EACH
1,785.00000

1.000
EACH
2,415.00000

2.000
EACH
3,675.00000

0.000
EACH
4,725.00000

10.000
EACH
4,935.00000

8.000
EACH
6,930.00000

3.000
EACH
8,085.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

420.000
0.000
420.000

34.000
0.000
34.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11

ESTIMATE RUN 04/05/2019

AMOUNT
THIS
PERIOD

0.00

07:50:01

CUMULATIVE
AMOUNT

112,295.40

11,031.30

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0505 604-25005

0510 604-25010

0515 604-25015

0520 604-26005

0525 604-26010

0530 604-26015

0535 604-30005

0540 604-30010

0545 604-30015

0550 604-30020

0555 604-31000

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

50.000 16.000
EACH 3.500
6,695.12000 19.500
41.000 13.750
EACH 3.500
8,273.96000 17.250
2.000 0.500
EACH 0.000
9,023.50000 0.500
16.000 5.500
EACH 3.000
8,612.17000 8.500
3.000 1.000
EACH 0.000
12,628.16000 1.000
3.000 1.500
EACH 0.000
13,215.50000 1.500
2.000 0.500
EACH 0.000
3,255.00000 0.500
6.000 0.500
EACH 0.750
5,145.00000 1.250
9.000 0.900
EACH 0.000
6,615.00000 0.900
0.000 0.000
EACH 0.000
7,875.00000 0.000
7.000 2.100
EACH 0.000

15,519.30000 2.100

Page 12
ESTIMATE RUN 04/05/2019

07:50:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
23,432.92
130,554.84
28,958.86
142,725.81
0.00
4,511.75
25,836.51
73,203.45
0.00
12,628.16
0.00
19,823.25
0.00
1,627.50
3,858.75
6,431.25
0.00
5,953.50
0.00
0.00
0.00
32,590.53
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 20.000
EACH 1.000 8,912.27
8,912.27000 21.000 187,157.67
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00
186.25000 0.000 0.00
0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 1,163.000
LF 2,033.000 239,223.11
117.67000 3,196.000 376,073.32
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 12.000
EACH 0.000 0.00
9,046.97000 12.000 108,563.64
0585 607-11525 Fence (Plastic) 7,586.000 7,186.000
LE 400.000 644.00
1.61000 7,586.000 12,213.46
0587 607-53197 Fence CL (Spec) (96 In) 600.000 0.000
LF 600.000 23,028.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 55.000 39.000
EACH 0.000 0.00
171.82000 39.000 6,700.98
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00

76.37000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0610 613-00206

0615 613-00306

0620 613-01100

0625 613-01200

0630 613-01300

0635 613-03491

0640 613-03492

0642 613-03492

0645 613-07011

0650 613-07023

0655 613-07040

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Electrical Conduit (Plastic)(Multiduct)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

*Electrical Conduit (Plastic)(Multiduct)(Bored)

Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3,730.000
LF
14.01000
750.000
LF
22.55000
430.000
LF
20.39000
6,080.000
LF
12.67000
1,860.000
LF
19.26000
38,162.000
LF
22.77000
15,760.000
LF
32.34000
1,692.000
LF
58.59000
7.000
EACH
1,235.61000
9.000
EACH
1,923.94000
24.000
EACH

2,667.42000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3,410.000
0.000
3,410.000

114.000
0.000
114.000

0.000
0.000
0.000

2,874.000
283.000
3,157.000

16.000
0.000
16.000

32,859.000
0.000
32,859.000

14,092.000
1,668.000
15,760.000

1,692.000
0.000
1,692.000

1.000
0.000
1.000

8.000
1.000
9.000

18.000
6.000
24.000

Page 14
ESTIMATE RUN 04/05/2019

07:50:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
47,774.10
0.00
2,570.70
0.00
0.00
3,585.61
39,999.19
0.00
308.16
0.00
748,199.43
53,943.12
509,678.40
0.00
99,134.28
0.00
1,235.61
1,923.94
17,315.46
16,004.52
64,018.08



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0660 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
61,940.46000 0.000 0.00
0665 613-80130 *Service Meter Cabinet 3.000 0.000
EACH 0.000 0.00
7,144.24000 0.000 0.00
0670 614-00012 *Sign Panel (Class II) 900.000 0.000
SF 900.000 17,748.00
19.72000 900.000 17,748.00
0675 614-00041 Sign Post (Special) 15.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 562.000 0.000
Slipbase)
LF 562.000 17,073.56
30.38000 562.000 17,073.56
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Onl
Z EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00

361.66000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *QOptical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 294.000 41.16
0.14000 294.000 41.16
0751 614-80386 Rumble Strip (Spec) 0.000 0.000
LF 0.000 0.00
11.99000 0.000 0.00
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00

21,683.10000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 3,936.000
LF 0.000 0.00
3.63000 3,936.000 14,287.68
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.200
LS 0.000 0.00
34,524.85000 0.200 6,904.97
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 41,848.000
LF 0.000 0.00
5.39000 41,848.000 225,560.72
0805 MATERIAL ALLOWANCE No Test Required 25,041.999
LF 0.000 0.00

1.13335 25,041.999 28,381.35



CONTID:
PCN:
PROJECT:

CAT NO0200

0810 614-87691

0815

614-87692

0820

614-87698

0825

621-00450

0830

624-20300

0835

625-00000

0840

625-00001

0845

625-00015

0850

626-00100

0855

626-01101

0860 627-00005

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Ethernet Switch Type |

*Ethernet Switch Type Il

*Ethernet Aggregation Switch Type Il

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
EACH 0.000
4,545.75000 0.000
2.000 0.000
EACH 0.000
4,000.61000 0.000
2.000 0.000
EACH 0.000
22,765.91000 0.000
7,665.000 4,122.320
SY 0.000
64.64000 4,122.320
3,596.500 3,566.000
LF 30.500
141.25000 3,596.500
1.000 0.410
LS 0.025
461,475.00000 0.435
300.000 142.920
HOUR 0.000
173.25000 142.920
1.000 0.600
LS 0.080
103,515.05000 0.680
1.000 0.452
LS 0.060
10,116,857.72000 0.512
1.000 0.500
LS 0.050
562,753.80000 0.550
2,249.000 1,649.900
GAL 0.000
90.68000 1,649.900

Page 18
ESTIMATE RUN 04/05/2019

07:50:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
266,466.76
4,308.13
508,005.63
11,536.88
200,741.63
0.00
24,760.89
8,281.20
70,390.23
607,011.46
5,179,831.15
28,137.69
309,514.59
0.00
149,612.93



CONTID:
PCN:
PROJECT:

CAT NO0200

0865 627-00013

0870

630-00000

0875

630-00003

0880

630-00007

0885

630-00017

0890

630-00030

0891

900-00005

0895

630-00040

0896

900-00014

0900

630-00041

0901 900-00019

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

*Traffic Control Management (Special)

*Courtesy Patrol

Added Item (Day)/ Courtesy Patrol CO #7

Traffic Incident Management Plan Development

Added Item (Lump Sum)/ Traffic Incident Management

Plan Development--CO # 07

Traffic Incident Management Plan Implementation

Added Item (Month)/ Traffic Incident Management Pla
Implementation--CO # 07

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8,513.000
GAL
30.23000
20,630.000
HOUR
25.45000
10,570.000
HOUR
97.89000
160.000
DAY
106.06000
1,768.000
DAY
996.96000
0.000
DAY
902.35000
505.000
DAY
902.35000
0.000
LS
5,250.00000
1.000
LS
5,250.00000
0.000
MON
1,785.00000
n 36.000
MON

1,785.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,471.330
0.000
1,471.330

2,319.750
144.750
2,464.500

2,692.750
314.750
3,007.500

53.000
5.000
58.000

558.000
75.000
633.000

0.000
0.000
0.000

130.500
23.000
153.500

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

6.000
1.000
7.000

Page 19
ESTIMATE RUN 04/05/2019

07:50:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
44,478.31
3,683.89
62,721.53
30,810.88
294,404.18
530.30
6,151.48
74,772.00
631,075.68
0.00
0.00
20,754.05
138,510.73
0.00
0.00
0.00
5,250.00
0.00
0.00
1,785.00
12,495.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0905 630-80002 *Flashing Beacon (Solar) 24.000 12.000
EACH -2.500 -1,988.65
795.46000 9.500 7,556.87
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 223.000 111.500
EACH 0.000 0.00
42.42000 111.500 4,729.83
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00
124.25000 70.500 8,759.63
0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
yPe) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 80.000 0.000
EACH 0.000 0.00

66.29000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0960 630-80367

0965

0970

0975

0980

0985

0990

0995

1000

1005

1010

C22589 COLORADO DEPARTMENT OF TRANSPORTATION
22589-BID
C0252-475 ESTIMATE NO: 0007
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
ROADWAY
*Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000
2,810.61000 1.000
Concrete Barrier (Temporary) 59,736.000 29,868.000
LF -60.000
47.93000 29,808.000
Glare Screen (Temporary) 1,500.000 0.000
LF 300.000
32.14000 300.000
*Traffic Cone 800.000 400.000
EACH 0.000
17.71000 400.000
*Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000
37.12000 0.000
*Advanced Warning Flashing or Sequencing Panel 0.000 0.000
Type)
DAY 0.000
37.12000 0.000
*Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000
6,395.46000 0.000
*Mobile Pavement Marking Zone 5.000 0.000
DAY 0.000
318.18000 0.000
Impact Attenuator (Sand Filled Plastic Barrel) 2.000 1.000
(Temporary)
EACH 0.000
7,975.58000 1.000
Impact Attenuator (Temporary) 17.000 8.500
EACH -0.500
13,425.72000 8.000
*Mobile Attenuator 1,295.000 617.000
DAY 77.000
668.18000 694.000

630-80370

630-80378

630-80380

630-80401

630-80415

630-80440

630-80520

630-85006

630-85010

630-85041

Page 21
ESTIMATE RUN 04/05/2019

07:50:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,810.61
-2,875.80
1,428,697.44
9,642.00
9,642.00
0.00
7,084.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
7,975.58
-6,712.86
107,405.76
51,449.86
463,716.92



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1015 632-00000 *Night Work Lighting 1.000 0.332
LS 0.033 6,193.15
187,671.07000 0.365 68,499.94
1020 700-70010 F/A Minor Contract Revisions 1,184,161.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 2,475.040
FA 1,360.800 1,360.80
1.00000 3,835.840 3,835.84
1030 700-70016 F/A Fuel Cost Adjustment 422,619.040 -4,775.150
FA -1,132.480 -1,132.48
1.00000 -5,907.630 -5,907.63
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 393,623.850 -39,774.100
FA -984.590 -984.59
1.00000 -40,758.690 -40,758.69
1045 700-70023 F/A On-The-Job Trainee 15,000.000 2,303.000
FA 0.000 0.00
1.00000 2,303.000 2,303.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 86,956.030
FA 15,582.690 15,582.69
1.00000 102,538.720 102,538.72
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 37,687.500
FA 14,161.350 14,161.35
1.00000 51,848.850 51,848.85
1085 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 7,164.470
FA 4,224.130 4,224.13
1.00000 11,388.600 11,388.60
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002  CDOT Risk Pool 400,000.000 54,328.560
FA 0.000 0.00
1.00000 54,328.560 54,328.56
1106 700-70034 F/A Cable Rail Stockpiled Matls. 67,469.000 64,134.000
FA 0.000 0.00
1.00000 64,134.000 64,134.00
1112 900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 1,950,011.120 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$59,288,472.28 $ 1,906,160.59 $19,085,688.14



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURES - WALLS

1120 206-00000 *Structure Excavation 5,751.000 5,751.000
cY 0.000 0.00
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 4,154.000
CY 4,293.000 154,848.51
36.07000 8,447.000 304,683.29
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 2,647.000
CY 2,801.000 67,532.11
24.11000 5,448.000 131,351.28
1135 420-00000 *Geomembrane 5,155.000 1,999.000
SY 947.000 10,398.06
10.98000 2,946.000 32,347.08
1140 504-04420 *Precast Panel Facing 15,463.000 12,630.000
SF 2,833.000 51,560.60
18.20000 15,463.000 281,426.60
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 0.000
cY 0.000 0.00
1,260.00000 0.000 0.00
1155 601-03050 *Concrete Class D (Wall) 977.000 142.180
CY 407.320 229,060.48
562.36000 549.500 309,016.82
1160 602-00000 *Reinforcing Steel 8,012.000 7,973.000
LB 0.000 0.00
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 5,648.280
LB 61,715.000 64,183.60
1.04000 67,363.280 70,057.81
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00

81.38000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 04/05/2019

PROJECT: C0252-475 ESTIMATE NO: 0007 07:50:01
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURES - WALLS

1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00

CAT 0305 CURRENT AMT$ 2,150,119.29 $ 577,583.36 $ 1,220,678.01
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 0.950
EACH 0.050 75,302.87
1,506,057.35000 1.000 1,506,057.35
1185 620-00012 Field Laboratory (Class 2) 1.000 0.950
EACH 0.050 5,467.27
109,345.39000 1.000 109,345.39
1190 620-00020 Sanitary Facility 1.000 0.950
EACH 0.050 178.50
3,570.00000 1.000 3,570.00

CAT 0400 CURRENT AMT$ 1,618,972.74 $ 80,948.64 $ 1,618,972.74

PROJECT TOTAL CURRENT AMT $63,057,564.31 $ 2,564,692.59  $21,925,338.89



